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Tri-Party Agreement

EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER MILESTONE M-45-O3A

On May 27, 1997, the U.S. Department of Energy invoked the dispute resolution
provisions of Tri-Party Agreement Article VIII to change the due date for the
I1-45-O3A interim milestone. The initial thirty (30) day period during which
the Department of Energy and Ecology Project Managers seek resolution of the

dispute is hereby extended through.July 29, 1997.
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Michael A. Wilson
Manager, Nuclear Waste Program
State of Washington
Department of Ecology

cc:	 B. Burke, CTUIR
R. Jim, YIN
D. Powaukee, Nez Perce 	 -
S. Dahl, Ecology
S. McKinney, Ecology
C. Haass, DOE
D. Jackson, DOE
W. Wrzesinski, DOE
J. Yerxa, DOE
L. Arnold, FDH	 69101112)"

B. Erlandson, LMHC	 to6

R. Powell, LMHC	 rya
A. Umek, FDH

Administrative Record	 f	 ^^^'

Washington State Depa rtment of Ecology ♦ U.S. Environmental Protection Agency ♦ U.S. Department of Ener,v


	1.TIF

